

DD/A/ODP WEEKLY REPORT

Week of 18-25 February 1981

I. Major Activities During the Past Week:

A. Support to OF

1. GAS (General Accounting System) We have begun modifications to accept the new FEGLI options. [REDACTED] 25X1
2. BI-WEEK PAYROLL SYSTEM. We completed modifications of PAYROLL program (P652628M) to incorporate the new FEGLI optional plans. The program passed the code review and program test which was done by a Payroll analyst. The program is now ready for the system test which is scheduled for 16 March (CDB05/81). We completed modifications of PAYROLL programs (P652688C) and (P652688D) for FEGLI code. The programs passed the code review and are ready for the program test to be done by a Payroll analyst (CDB05/81). We completed modifications to Programs P652619B, P652680A, P652682A, and P652683A that are affected by the new FEGLI options and new overseas pay schedule. Test versions of each program have been compiled successfully. We researched changes needed for FEGLI changes for P653640A, P654659K, and P653648K. We plan to start necessary program modifications for the following programs: P652620A, P6522622A, P652622B and P652622C. [REDACTED] 25X1

UVUPDAT4/CIARDS - Public Law 96-499 stipulates that the initial COL increase received by a retiree be pro-rated to include only the portion of the adjustment period for which he was actually in a retired status. Program changes have been made to the program which computes the increase. The changes will be tested this week. The checks to be mailed on 1 April must include the pro-rated amounts.

3. NOCPAY (Non-Official Cover Payroll) We will make modifications to programs affected by the new FEGLI options. [REDACTED] 25X1

B. Support to ORD

HICHEM (A Data Base on Chemical Compounds) OTS has replaced ORD as the customer office. The system has been turned over to the Chemical Branch of OTS for user testing. Due to other commitments, OTS does not expect to complete testing before the beginning of May. OTS anticipates additional requirements and enhancements to the system which were not originally discussed with ORD.

C. Support to OTS:

THRUSH (Prediction of Satellite Orbits) A memo was received on 9on iruary 1981 identifying three problems which are in priority order: 1) Negative data values are not printing or plotting; 2) The program that calculates job time is calculating insufficient time; and 3) Replacing the bogus spacecraft time with recalculated time values. Work is continuing on item 1, and as of 21 February, the problem has not been identified. [REDACTED]

25X1

II. Personnel Items:

[REDACTED] has returned from a rotational assignment to join B Division.

His old address: PTO/OD/CMB, GE0438 Hdqs., [REDACTED]

His new address: [REDACTED]

25X1